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EPA Technical Direction Document 
Amendment 01-95-07-0065-B 

START CONTRACT*: 68-W5-0009 

Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 
Completion Date: 03/28/97 

Created On: 01/14/97 
DPO/PO:Diane Kelley 
Task Monitor: Sharon Hayes 
Task Codes: 2 1 ; J; SI 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
City, State, Zip: Northbridge , MA 
SSH)#: XX CERCLIS*: MAD046128559 

Estimated Cost :$0.00 
Estimated Hrs: 120 

Dedicated: 120 
Non-Dedicated: 0 

Funds Source: CERCLA Site Assessment 
DCN#(s): 
SCP084 (AAE) Site Assessment $0.00 

Deliverable: Letter Report 
Overtime: Not Applicable 
Reference: No 

TDD Expenditure Limit: $21,229.00 
Hours: 640 

Dedicated Hours: 640 
Non-Dedicated Hours: 0 

Staffing: Dedicated Staff 
Priority: High 
Start Date: 01/10/97 

Specific Element(s): Refer to SI/SIP SOW dated 10/04/95. 

Comments: Extension requested due to delays in obtaining site access and the review of an 
extensive amount of historical information. Additional hours are also requested due to the 
effort required for logistical arrangements and providing information to several property 
owners. Refer to Status Report dated 12/23/96. 

A. TDD Created By: - Signed by Sharon Hayes on 01/10/97 04:42:25 PM, according to EPA Admin. System 

Sharon Hayes/Rl/USEPA/US 
01/10/97 

Signed On: 

B. Reviewed and Approved By: 

Project Officer: 

Contract Officer: 

Caroline N Marchant/Rl/USEPA/US 

Not required. 

01/14/97 

Signed On: 

Signed On: 

Active Amendment/!01-95-07-0065-B Printed On 01/14/97 at 07:27:44 AM 



EPA TDD Acceptance Report 01-95-07-0065-B 

START CONTRACT # 68-W5-0009 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP • 

DPO/PO: Diane Kelley 
Created On: 01/15/97 
Priority: High 
Staffing: Dedicated Staff 

Estimated Cost: $0.00 
Estimated Hours: 120 

Dedicated: 120 
Non-Dedicated: 0 

Estimated Completion Date:03/28/97 

Specific Element(s): 
Refer to SI/SIP SOW dated 10/04/95. 

Acceptance Comments: 

Accepted by: 

^ 01/15/97 
Roy F. Weston Inc. START I Signed On: 

Acceptance Form for TDD # 01-95-07-0065-B Printed On 01/15/97 at 07:31:41 AM 



EPA Status Report 01-95-07-0065-A 
START CONTRACT # 68-W5-0009 

Site/Project Name: Covitch Property/Former ATF Davidson DPO/PO: Diane Kelley 
Co. , Created On: 12/23/96 
Activity Type: IV.A.3 Site Inspection Prioritization Estimated Completion Bate: 
Task: Sampling SIP 12/31/96 
General Task Description: SIP 
Ceiling for This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 520 

Dedicated: 520 
Non-Dedicated: 0 

Staffing: Dedicated Staff 

Priority: High 

Status Section - Signed by Roy F. Weston Inc. START I on 12/23/96 04:48:08 PM, according to EPA Admin. 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for the 
period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 120.0 

Contractor Comments: 
ISTART i s requesting additional LOE hours and an extension 
of the completion date to 28 March 1997 to allow for the 
completion of this project. 

Amendment requested due to delays in obtaining access; extensive 
f i l e reviews and summary due to amount of historical and 
analytical data materials complied in numerous reports required 
to evaluate a sampling decision; delays in obtaining c r i t i c a l 
analytical and historical information from third party sources 
(site representative and consultants) required to adequately 
access sampling decision requirement and produce report 
deliverables. This amendment also requested an additional 120 
LOE hours due to the unusually high number of hours required to 
discuss s i t e issues, log i s t i c a l arrangements and providing 
supporting documentation for the three different PRPs and their 
four separate environmental/engineering consulting firms. 

Tasks remaining to be completed for this s i t e include 
completion/preparation and submittal of the draft and fina l 
reports. Based on project requirements to date, an additional 
120 LOE hours w i l l be needed to complete this TDD. The revised 
total budget for this assignment i s estimated to be $21,229 and 
640 LOE hours. 

Contractor Signature: 

12/23/96 
Roy F. Weston Inc. START I Signed On: 

Status Report for TDD # 01-95-07-0065-A Printed On 01/02/97 at 03:23:57 PM 



EPA Status Report 01-95-07-0065-A 

START CONTRACT # 68-W5-0009 

Site/Project Name: Covitch Property/Former ATF 
Davidson Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: Sampling SIP 
General Task Description: SIP 

DPO/PO: Diane Kelley 
Created On: 12/23/96 
Estimated Completion Date: 
12/31/96 

Ceiling for This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 520 

Dedicated: 520 
Non-Dedicated: 0 

Staffing: Dedicated Staff 

Priority: High 

Status Section 
Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for 
the period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 120.0 

Contractor Comments: 
ISTART is requesting additional LOE hours and extension of the completion date to 
allow for the completion of this project. 

Amendment requested due to delays in obtaining access; extensive file reviews and summary 
due to amount of historical and analytical data materials complied in numerous reports 
required to evaluate a sampling decision; delays in obtaining critical analytical and historical 
information' from third party sources (site representative and consultants) required to 
adequately access sampling decision requirement and produce report deliverables. This 
amendment also requested an additional 120 LOE hours due to the unusually high number of 
hours required to discuss site issues, logistical arrangements and providing supporting 
documentation for the three different PRPs and their four separate environmental/engineering 
consulting firms. 

Tasks remaining to be completed for this site include completion/preparation and submittal of 
the draft and final reports. Based on project requirements to date, an additional 120 LOE 
hours will be needed to complete this TDD. The revised total budget for this assignment is 
estimated to be $21,229 and 640 LOE hours. 

Status Report for TDD # 01-95-07-0065-A Printed On 12/23/96 at 04:47:53 PM 



Contractor Signature: 

12/23/96 
Roy F. Weston Inc. START I Signed On: 

Status Report for TDD # 01-95-07-0065-A Printed On 12/23/96 at 04:47:53 PM 



To Amend Projects through ATGS, please provide the following information: 

Site Leader's Name: Michael G. Jennings Today's Date: 20 DEC 96 

Amendment Required by: 31 DEC 96 

Site/Project Name: Covitch Property (Former ATF Davidson Co.) 

TDD No./PCS No.: 95-07-0065 / 1162 95-07-0065A / 1777 

Additional Hours needed to complete project: 120 

Additional Dollars needed to complete project: 0 

New Completion date, if applicable: 28 March 97 

New Estimated Budget for the project (hours/dollars): 640 hrs. / $21,229 

Short explanation of why amendment is needed: 

START is requesting additional LOE hours and extention of the completion date to allow for the 
completion of this project. 

Amendment requested due to delays in obtaining access; extensive file reviews and summary due 
to amount of historical and analytical data materials complied in numerous reports required to 
evaluate a sampling decision; delays in obtaining critical analytical and historical information 
from third party sources (site representative and consultants) required to adequately access 
sampling decision requirement and produce report deliverables. This amendment also requested 
an additional 120 LOE hours due to the unusually high number of hours required to discuss site 
issues, logistical arrangements and providing supporting documentation for the three different 
PRPs and their four separate environmental/engineering consulting firms. 

Tasks remaining to be completed for this site include completion/preparation and submittal of 
the draft and final reports. START anticipated -m-eh&nge in the^cost (dollarsf-fegmred-tcr 
cqrppJete-tkis project; -However ^hsed on project requirements to date, an additional 120 LOE 
hours will be needed to complete this TDD. The revised total budget for this assignment is 
estimated to be $21,229 and 640 LOE hours. 

Site Leader's initials Date 

Project Leader's initials <gf) Date izj^^C 

ATL/TL's initials ^~)#V Date ) U l j / f f 

ATGS Coordinator's initials Date 

S: \PMO\KELLY\ ATGS\ATGS-MJ. 96 


